
 

March 13, 2015 
  
Below are anticipated construction activities for the week of 3/16/2015. 

 
**While this list encompasses numerous construction projects, it does not list all DPW 
projects throughout the county. The most recent work is highlighted. Also, weekend work is 
possible on all projects. We ask for motorists’ patience and caution while driving through 
construction sites. All work is weather dependent.  
 
CENTER TOWNSHIP 
Emerson Avenue from 16th Street to 21st Street continues with signal, curb ramp, and pavement 
markings.  (ST-26-050) 
 
DECATUR TOWNSHIP 
 
FRANKLIN TOWNSHIP 
 
LAWRENCE TOWNSHIP 
E. 71st St Trail from Lake Knoll Rd to Hague Rd. The Contractor is clearing r/w and installing 
storm sewer pipe.   (ST-12-006) 
 
PERRY TOWNSHIP 
Banta Rd & Linden Dr- sidewalk, Ramp, bus stop pad- seeding site in spring 2015. (CW-14-002) 
  
East & Mills- curb, sidewalk, ramp- seeding site in spring 2015 
 
PIKE TOWNSHIP 
46th & High School Road- sidewalk, ramp, bus stop- seeding site in spring of 2015 (SD-03-008) 
 
Dandy Trail from Windham Lake Dr. to 38th St. clearing right of way on the west side weather 
permitting for upcoming trail construction.  (PA-31-003A) 
 
WARREN TOWNSHIP 
38th Street from Post Road to Mitthoefer Road, two lanes of traffic, one lane eastbound & one 
lane westbound, will be maintained on the north half of 38th Street during reconstruction of the 
eastbound lanes.  The Intermediate Completion Date, for all lanes open to traffic is October 
2015.  (ST-20-046)  
    
All lanes are open to traffic on Shadeland Avenue from Brookville Road to 21st Street.  Traffic 
should watch for construction crews performing miscellaneous clean-up and repair work.  (SR-
34-047) 
 
Emerson Avenue from 16th Street to 21st Street continues with signal, curb ramp, and pavement 
markings.  (ST-26-050) 
 



 

WASHINGTON TOWNSHIP 
 
WAYNE TOWNSHIP 
Chuck Klein Park Reconstruction, Wayne Township - contractor has painted restrooms, office, 
concession, stairwell walls, ceiling grid installed restrooms, concession.  Finish lighting beginning 
to be installed. (PA-23-001) 
 
Central Greens Track and Field –no work due to weather (PA-24-007)  
   
10th & Transfer Dr- sidewalk, ramp, bus stop-seeding site in spring of 2015 CW-14-002 
  
Dandy Trail from Windham Lake Dr. to 38th St. clearing right of way on the west side weather 
permitting for upcoming trail construction.  (PA-31-003A) 
 
 


